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ALLOCATIONS FOR PROJECTS WITH VALUE GREATER THAN 120 PERCENT OF
PROGRAMMED AMOUNT

RESOLUTION FP-00-93

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following
Resolution.

FINANCIAL RESOLUTION

Resolved, that $18,812,000 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890,
Budget Act of 2000 for the four (4) projects on the attached sheets.

The Department has complied with the National Environmental Policy Act and the California
Environmental Quality Act requirements in preparing these projects.

These major construction projects proposed for funding are included in the State Highway Operation and
Protection Program (SHOPP).

SUMMARY AND CONCLUSIONS

This resolution allocates State and Federal funds of $18,812,000 for four (4) new major construction
projects.  These projects have a total cost greater than 120 percent of the programmed amount.

The additional funds of $9,827,000 requested for these SHOPP projects will come from SHOPP savings.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program Codes
State

Federal
Total Amount

1
$3,564,000

Department of
Transportation
Sacramento
03N-Sac-160

L0.0/20.9

Near Isleton from San Joaquin County Line to Paintersville
Bridge.
Metal beam guard rail.

Support Expenditures to Date: $104,319

447101
03-7427

SHOPP/ 01-02
$0
$0
$0

$2,162,000

2000-01
301-0042
301-0890

20.20.201.010

-
$3,564,000

$3,564,000

PROJECT DESCRIPTION
The project is on Route 160 in Sacramento County from the San Joaquin County Line to Paintersville
Bridge.  The project will install metal beam guardrail (MBGR) on the river side of the roadway.

FUNDING STATUS
The project is programmed in the 2000 SHOPP for $2,162,000 for construction in the 2001/02 Fiscal
Year.  This request for $3,564,000 is an increase of 65% over the programmed amount for this project.

N

Project
Limits

160
0
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BACKGROUND
This segment of Route 160 is a two-lane conventional highway in flat terrain with the roadway on top of a
narrow levee and there are two 3.6 meter-wide lanes with paved shoulders that vary in width between 0.6
meters and 2.4 meters.  The horizontal alignment of this segment of highway runs adjacent and parallel to
the Sacramento River in most locations.

The highway lacks a clear recovery area for errant vehicles because it is situated on top of a narrow levee.
The project will install 35,700 meters of MBGR that will provide a barrier to contain errant vehicles within
the limits of the roadway.

REASON FOR INCREASE
Since the Project Study Report (PSR) was approved, additional work has been identified.  Additional
locations have been identified that require MBGR to contain errant vehicles within the limits of the
roadway where there is no clear recovery area.  An additional $800,000 is needed to construct the
MBGR.

The traffic management plan was modified to include additional traffic handling and Construction Zone
Enhanced Enforcement Program (COZEEP) with the California Highway Patrol (CHP) during construction
operations.  An additional $602,000 is needed for traffic controls.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $3,564,000 to allow this project to be
advertised.

OPTION B: Deny this request and direct the Department to redesign the project to bring the cost within
the programmed amount.

The Department considered this option.  Eliminating a portion of the work would leave
segments of the highway without a barrier to contain errant vehicles within the limits of the
roadway.  The design best meets the criteria for MBGR and safety improvements.

RECOMMENDED OPTION
The Department recommends that this request for $3,564,000, as presented in OPTION A above, be
approved to allow this project to be advertised.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program Codes
State

Federal
Total Amount

2
$2,998,000

Department of
Transportation

Monterey
05N-Mon-101
R91.2/100.2

Near Prunedale from Boronda Road to Dunbarton Road.
Operational improvements.

Support Expenditures to Date: $498,263

0161A1
05-0058M

SHOPP/ 00-01
$0
$0

$137,000
$1,114,000

2000-01
301-0042
301-0890

20.20.201.310

$344,000
$2,654,000

$2,998,000

PROJECT DESCRIPTION
The project is on Route 101 in Monterey County, in the community of Prunedale, from Boronda Road to
Dunbarton Road.  The project will construct operational improvements at three locations including minor
widening to accommodate channelization, acceleration and deceleration lanes.

FUNDING STATUS
The project is programmed in the 2000 SHOPP for $1,114,000 for construction in the 2000/01 Fiscal
Year.  This request for $2,998,000 is an increase of 169% over the programmed amount for this project.

N

Project
Limits



Allocations for projects with values > 120 % of programmed amount June 6-7, 2001
Resolution FP-00-93 Agenda Item 2.5d(1)

Page 5

BACKGROUND
The project will improve the operational characteristics of three major at-grade intersections on Route
101 along the Prunedale corridor.  Each of the intersections with Route 101, Blackie Road/Reese Circle,
Berta Canyon Road and Moro Road, have been identified as in need of operational upgrades.  The Blackie
Road/Reese Circle intersection will widen Route 101 to accommodate a 3.6 meter-wide right turn
acceleration and deceleration lane; the Berta Canyon intersection will construct an acceleration lane from
Berta Canyon Road to northbound Route 101; and the Moro Road intersection will construct an additional
acceleration/deceleration lane along the outside shoulder of southbound Route 101.  Through these
intersections, Route 101 is a 4-lane expressway with various acceleration and deceleration lanes.

REASON FOR INCREASE
At the Blackie Road/Reese Circle intersection, the project was scoped to build the widened section of
roadway without the use of retaining walls.  This alternative would have required acquisition of
additional right of way to slope the roadway fill away from the highway.  Due to environmental concerns
associated with constructing the slopes, a retaining wall alternative was chosen to deliver the project in a
timely manner and lessen the right of way impact on neighboring property owners.  The project will
construct three retaining walls that vary in height between 2.3 meters and 4.2 meters, with lengths from
117 meters to 173 meters.  An additional $1,884,000 is needed to construct the three retaining walls.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $2,998,000 to allow this project to be
advertised.

OPTION B: Deny this request and direct the Department to redesign the project to bring the cost within the
programmed amount.

The Department considered this option.  The project as submitted provides the best solution
for operational improvements that are needed due to the increasing traffic rates at all three
intersections.

RECOMMENDED OPTION
The Department recommends that this request for $2,998,000, as presented in OPTION A above, be
approved to allow this project to be advertised.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program Codes
State

Federal
Total Amount

3
$9,800,000

Department of
Transportation
Los Angeles
07S-LA-19
8.4/10.5
8.4/12.3

In Downey from Gardendale to Stonewood Street Telegraph
Road.
Rehabilitate Roadway. Relinquishment of Route 19
(In lieu of rehabilitation, the City of Downey agreed to
accept a cash settlement.)

Support Expenditures to Date: $239,443

1153E1
07-0395D

SHOPP/ 00-01
$1,159,000

$0
$0

$4,505,000

2000-01
301-0042
301-0890

20.20.201.120

$9,800,000
-

$9,800,000

PROJECT DESCRIPTION
The project is on Route 19 in Los Angeles County, in Downey, between Gardendale Street and Telegraph
Road.  The project was originally scoped to rehabilitate 2.1 miles of roadway, but now facilitates
relinquishment of 3.9 miles to the City of Downey.

FUNDING STATUS
The project is programmed in the 2000 SHOPP for $4,505,000 for construction in the 2000/01 Fiscal
Year.  This request for $9,800,000 is approximately 118% over the programmed amount.

BACKGROUND
The project location is considered a local arterial and runs through a busy business district of Downey.  The
route is also known as Lakewood Boulevard.

N

N

Revised
Relinquishment

Limits

Original
Relinquishment

Limits

19

Stonewood
Street
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REASON FOR INCREASE
This project was segmented from a larger project originally programmed in the 1996 SHOPP to
rehabilitate Route 19 from the Pacific Coast Highway to Stonewood Street.  In June 1999 the Legislature
passed Senate Bill 803 that deleted a segment of Route 19 between Gardendale Street and Telegraph
Road from the highway system.  In July 1999, the Governor approved the bill and the Department began
negotiations with the City of Downey regarding relinquishment.

As a result of recent negotiations with the City of Downey, a cooperative agreement has been executed to
relinquish 3.9 miles of Route 19.  This relinquishment will cover the full segment of Lakewood Boulevard
between Route 5 and Route 105.  Based on the cooperative agreement, the City will accept the roadway in
exchange for $9,800,000.  The primary reason for the increase in cost is the extension of the limits for
relinquishment to include an additional 1.8 miles of Route 19 between Stonewood Street and Telegraph
Road.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $9,800,000 in order to relinquish the roadway
to the City of Downey.

OPTION B: Deny this request and direct the Department to renegotiate with the City of Downey to bring
the cost within the programmed amount.

The Department has expended considerable effort in negotiating a successful agreement with
the City, and considers the agreed amount to be fair compensation.  Delaying the
relinquishment will result in continued maintenance and liability costs for the Department.

RECOMMENDED OPTION
The Department recommends that this request for $9,800,000, as presented in Option A above, be approved
to facilitate relinquishment of the roadway.
.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program Codes
State

Federal
Total Amount

4
$2,450,000

Department of
Transportation

Merced
10N-Mer-152

13.8

Near Santa Nella at Route 5/152 separation.
Increase vertical clearance.

Support Expenditures to Date: $247,418

2A6901
10-5737

SHOPP/ 01-02
$0
$0
$0

$1,204,000

2000-01
301-0042
301-0890

20.20.201.120

$282,000
$2,168,000

$2,450,000

PROJECT DESCRIPTION
The project is on Route 152 in Merced County, near Santa Nella, at the Route 5/152 separation.  The
project will lower the roadway profile of Route 152 and four loop-ramps to meet standard vertical
clearance requirements where Route 152 crosses under Route 5.

FUNDING STATUS
The project is programmed in the 2000 SHOPP for $1,204,000 for construction in the 2000/01 Fiscal
Year.  This request for $2,450,000 is an increase of 103% over the programmed amount for this project.

BACKGROUND
At the interchange Route 152 crosses underneath Route 5 and there are eight ramps that connect the two
routes.  The two structures that span Route 152, one for southbound Route 5 traffic and one for northbound
Route 5 traffic, are steel girder type structures.  Route 152 is a four-lane expressway through this
interchange that connects Gilroy and Watsonville in the west with Los Banos and Chowchilla in the east.

N

Project
Location
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The interchange is a primary link from the South Bay Area and San Benito County to the Central Valley
and is located approximately 5 kilometers east of the San Luis Reservoir State Recreation Area.

The vertical clearance between the Route 152 mainline and the Route 5 structure that spans Route 152 is
less than the current standard vertical clearance requirement.  When the interchange was built in 1964, the
required vertical clearance for a conventional 2-lane highway was 4.57 meters.  The highway has been
upgraded to a freeway/expressway and the required vertical clearance is 5.1 meters.  The project will
lower the profile of the Route 152 mainline and four loop-ramps to increase the vertical clearance to at
least 5.1 meters.  The existing vertical clearance is 4.65 meters over the eastbound lanes and 4.57 meters
over the westbound lanes.

Since August 1995, six permit and non-permit oversized trucks travelling on Route 152 have hit and
damaged the steel bridge girders.  Construction crews are currently in the process of replacing and repairing
the damaged girders.  To limit the possibility of any additional hits occurring, the roadway profile on Route
152 needs to be lowered.

REASON FOR INCREASE
Most of the cost increase can be attributed to the need for higher quantities of Aggregate Base and
Roadway Excavation.  During detailed design, soil analysis and materials studies resulted in
recommendations to increase the limits of excavation and the depth of the aggregate base.  The unit cost of
Asphalt Concrete (AC) pavement has also increased from $35/tonne to $50/tonne.  An additional
$1,129,000 is needed to adjust the quantity of Aggregate Base and Roadway Excavation and update the
unit cost of AC pavement.

Additional traffic control measures are needed that were not identified in the Project Study Report (PSR).
An additional $117,000 is needed for the Traffic Control, Maintain Traffic and Changeable Message
Signs items.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $2,450,000 to allow this project to be
advertised.

OPTION B: Deny this request and direct the Department to redesign the project to bring the cost within the
programmed amount.

The Department considered this option.  No portion of the work can be eliminated without
compromising the scope of work.

RECOMMENDED OPTION
The Department recommends that this request for $2,450,000, as presented in OPTION A above, be
approved to allow this project to be advertised.
.


